

**WORKPLAN for project year 1  
PLANNED**

Activities		Total duration (number of weeks)	M1	M2	M3	M4	M5	M6	M7	M8	M9	M10	M11	M12
Ref.nr/S.r.n	Title		Oct 15	Nov 15	Dec 15	Jan 16	Feb 16	Mar 16	Apr 16	May 16	Jun 16	Jul 16	Aug 16	Sep 16
WP1/1	Identify requirements for IS MSc	3	1X	1X	1X									
WP1/2	Workshops for PC methodologists	4				2=		2=						
WP1/3	Analyse current MPIS curricula	3				1X	1X	1=						
WP2/1	Update MPIS Degree profile	3					1X	1X	1X					
WP2/2	Develop curriculum	2							1X	1X				
WP2/3	Modernize teaching approaches	3									1X	1X	1X	
WP2/4	Develop DP & curriculum revision mechanism													
WP3/1	Train academic staff	2									2=			2=
WP3/2	Develop IT infrastructure	4								1X	1X	1X	1X	
WP3/3	Develop teaching materials	4									1X	1X	1X	1X
WP3/4	Pilot teaching MSc, PhD, LLL													
WP4/1	Develop evaluation program	2		1X	1X									
WP4/2	Monitoring by Internal Experts	2							1X					1=
WP4/3	Control by External Experts	2								1X				1=
WP5/1	Create dissemination & sustainability plan	2			1X		1X							
WP5/2	Organize dissemination events	3				1=		1=	1X					
WP5/3	Strengthen B2U contacts	8	1X	1X	1X	1=	1X	1=	1X	1X				
WP6/1	Operational management	12	1=	1=	1=	1=	1=	1=	1=	1=	1=	1=	1=	1=
WP6/2	Financial management	6		1=		1=		1=		1X	1=			1=

**WORKPLAN for project year 1  
REVISED**

Activities		Total duration (number of weeks)	M1	M2	M3	M4	M5	M6	M7	M8	M9	M10	M11	M12
Ref.nr/S.r.n	Title		Oct 15	Nov 15	Dec 15	Jan 16	Feb 16	Mar 16	Apr 16	May 16	Jun 16	Jul 16	Aug 16	Sep 16
WP1/1	Identify requirements for IS MSc	3			1X			1X		1X				
WP1/2	Workshops for PC methodologists	4							2=		2=			
WP1/3	Analyse current MPIS curricula	3				1X	1X	1=						
WP2/1	Update MPIS Degree profile	3					1X	1X	1X					
WP2/2	Develop curriculum	2							1X	1X				
WP2/3	Modernize teaching approaches	3									1X	1X	1X	
WP2/4	Develop DP & curriculum revision mechanism													
WP3/1	Train academic staff	2									2=			2=
WP3/2	Develop IT infrastructure	4								1X	1X	1X	1X	
WP3/3	Develop teaching materials	4									1X	1X	1X	1X
WP3/4	Pilot teaching MSc, PhD, LLL													
WP4/1	Develop evaluation program	2		1X				1X						
WP4/2	Monitoring by Internal Experts	2							1X					1=
WP4/3	Control by External Experts	2								1X				1=
WP5/1	Create dissemination & sustainability plan	2			1X				1X					
WP5/2	Organize dissemination events	2						1=	1X					
WP5/3	Strengthen B2U contacts	6					1X	1=	1X	1=	1X			1X
WP6/1	Operational management	9	1=	1=		1=	1=	1=	1=	1=	1=			1=
WP6/2	Financial management	4				1=		1=		1X				1=

**WORKPLAN for project year 2  
PLANNED**

Activities		Total duration (number of weeks)	M1 Oct 16	M2 Nov 16	M3 Dec 16	M4 Jan 17	M5 Feb 17	M6 Mar 17	M7 Apr 17	M8 May 17	M9 Jun 17	M10 Jul 17	M11 Aug 17	M12 Sep 17
Ref.nr/ Sub-ref nr	Title													
WP1/1	Identify requirements for IS MSc													
WP1/2	Workshop for PC methodologists													
WP1/3	Analyse current MPIS curricula													
WP2/1	Update MPIS Degree profile													
WP2/2	Develop curriculum													
WP2/3	Modernize teaching approaches													
WP2/4	Develop DP & curriculum revision mechanism													
WP3/1	Train academic staff	<b>4</b>			<b>2=</b>				<b>2=</b>					
WP3/2	Develop IT infrastructure													
WP3/3	Develop teaching materials	<b>11</b>	<b>1X</b>	<b>1X</b>	<b>1X</b>	<b>1X</b>	<b>1X</b>	<b>1X</b>	<b>1X</b>	<b>1X</b>	<b>1X</b>	<b>1X</b>	<b>1X</b>	
WP3/4	Pilot teaching MSc, PhD, LLL	<b>9</b>	<b>1X</b>	<b>1X</b>	<b>1X</b>		<b>1X</b>	<b>1X</b>	<b>1X</b>	<b>1X</b>		<b>1X</b>		<b>1X</b>
WP4/1	Develop evaluation program													
WP4/2	Monitoring by Internal Experts	<b>3</b>	<b>1X</b>				<b>1X</b>				<b>1=</b>			
WP4/3	Control by External Experts	<b>1</b>									<b>1X</b>			
WP5/1	Create dissemination & sustainability plan													
WP5/2	Organize dissemination events	<b>5</b>		<b>1X</b>		<b>1X</b>		<b>1X</b>			<b>1X</b>			<b>1=</b>
WP5/3	Strengthen B2U contacts	<b>11</b>		<b>1X</b>	<b>1=</b>	<b>1X</b>	<b>1X</b>	<b>1X</b>	<b>1=</b>	<b>1X</b>	<b>1X</b>	<b>1X</b>	<b>1X</b>	<b>1=</b>
WP6/1	Operational management	<b>12</b>	<b>1=</b>	<b>1=</b>	<b>1=</b>	<b>1=</b>	<b>1=</b>	<b>1=</b>	<b>1=</b>	<b>1=</b>	<b>1=</b>	<b>1=</b>	<b>1=</b>	<b>1=</b>
WP6/2	Financial management	<b>6</b>	<b>1X</b>		<b>1=</b>				<b>1=</b>	<b>1X</b>	<b>1=</b>			<b>1=</b>

**WORKPLAN for project year 2  
REVISED**

Activities		Total duration (number of weeks)	M1 Oct 16	M2 Nov 16	M3 Dec 16	M4 Jan 17	M5 Feb 17	M6 Mar 17	M7 Apr 17	M8 May 17	M9 Jun 17	M10 Jul 17	M11 Aug 17	M12 Sep 17
Ref.nr/ Sub-ref nr	Title													
WP1/1	Identify requirements for IS MSc													
WP1/2	Workshop for PC methodologists													
WP1/3	Analyse current MPIS curricula													
WP2/1	Update MPIS Degree profile													
WP2/2	Develop curriculum													
WP2/3	Modernize teaching approaches													
WP2/4	Develop DP & curriculum revision mechanism													
WP3/1	Train academic staff	<b>4</b>			<b>2=</b>				<b>2=</b>					
WP3/2	Develop IT infrastructure													
WP3/3	Develop teaching materials	<b>11</b>	<b>1X</b>	<b>1X</b>	<b>1X</b>	<b>1X</b>	<b>1X</b>	<b>1X</b>	<b>1X</b>	<b>1X</b>	<b>1X</b>	<b>1X</b>	<b>1X</b>	
WP3/4	Pilot teaching MSc, PhD, LLL	<b>1</b>												<b>1X</b>
WP4/1	Develop evaluation program													
WP4/2	Monitoring by Internal Experts	<b>2</b>					<b>1X</b>				<b>1X</b>			
WP4/3	Control by External Experts	<b>1</b>									<b>1X</b>			
WP5/1	Create dissemination & sustainability plan													
WP5/2	Organize dissemination events	<b>4</b>		<b>1X</b>				<b>1X</b>			<b>1X</b>			<b>1=</b>
WP5/3	Strengthen B2U contacts	<b>7</b>		<b>1X</b>	<b>1=</b>			<b>1X</b>	<b>1=</b>	<b>1X</b>	<b>1X</b>			<b>1=</b>
WP6/1	Operational management	<b>9</b>	<b>1=</b>	<b>1=</b>		<b>1=</b>	<b>1=</b>	<b>1=</b>	<b>1=</b>	<b>1=</b>	<b>1=</b>			<b>1=</b>
WP6/2	Financial management	<b>5</b>			<b>1=</b>				<b>1=</b>	<b>1X</b>	<b>1=</b>			<b>1=</b>

**WORKPLAN for project year 3  
PLANNED**

Activities		Total duration (number of weeks)	M1 Oct 17	M2 Nov 17	M3 Dec 17	M4 Jan 18	M5 Feb 18	M6 Mar 18	M7 Apr 18	M8 May 18	M9 Jun 18	M10 Jul 18	M11 Aug 18	M12 Sep 18
Ref.nr/ Sub-ref nr	Title													
WP1/1	Identify requirements for IS MSc													
WP1/2	Workshops for PC methodologists													
WP1/3	Analyse current MPIS curricula													
WP2/1	Update MPIS Degree profile													
WP2/2	Develop curriculum													
WP2/3	Modernize teaching approaches													
WP2/4	Develop DP & curriculum revision mechanism	<b>4</b>					<b>1X</b>	<b>1X</b>	<b>1X</b>	<b>1X</b>				
WP3/1	Train academic staff													
WP3/2	Develop IT infrastructure													
WP3/3	Develop teaching materials													
WP3/4	Pilot teaching MSc, PhD, LLL	<b>9</b>	<b>1X</b>	<b>1X</b>	<b>1X</b>	<b>1X</b>	<b>1X</b>	<b>1X</b>	<b>1X</b>	<b>1X</b>		<b>1X</b>		
WP4/1	Develop evaluation program													
WP4/2	Monitoring by Internal Experts	<b>4</b>			<b>1X</b>	<b>1=</b>					<b>1=</b>	<b>1X</b>		
WP4/3	Control by External Experts	<b>2</b>				<b>1X</b>					<b>1X</b>			
WP5/1	Create dissemination & sustainability plan													
WP5/2	Organize dissemination events	<b>4</b>		<b>1X</b>		<b>1X</b>		<b>1X</b>			<b>1X</b>			
WP5/3	Strengthen B2U contacts	<b>12</b>	<b>1x</b>	<b>1x</b>	<b>1X</b>	<b>1X</b>	<b>1X</b>	<b>1X</b>	<b>1X</b>	<b>1X</b>	<b>1X</b>	<b>1X</b>	<b>1X</b>	<b>1X</b>
WP6/1	Operational management	<b>12</b>	<b>1=</b>	<b>1=</b>	<b>1=</b>	<b>1=</b>	<b>1=</b>	<b>1=</b>	<b>1=</b>	<b>1=</b>	<b>1=</b>	<b>1=</b>	<b>1=</b>	<b>1X</b>
WP6/2	Financial management	<b>6</b>	<b>1X</b>			<b>1=</b>				<b>1X</b>	<b>1=</b>		<b>1=</b>	<b>1=</b>

**WORKPLAN for project year 3**  
**REVISED**

Activities		Total duration (number of weeks)	M1 Oct 17	M2 Nov 17	M3 Dec 17	M4 Jan 18	M5 Feb 18	M6 Mar 18	M7 Apr 18	M8 May 18	M9 Jun 18	M10 Jul 18	M11 Aug 18	M12 Sep 18
Ref.nr/ Sub-ref nr	Title													
WP1/1	Identify requirements for IS MSc													
WP1/2	Workshops for PC methodologists													
WP1/3	Analyse current MPIS curricula													
WP2/1	Update MPIS Degree profile													
WP2/2	Develop curriculum													
WP2/3	Modernize teaching approaches													
WP2/4	Develop DP & curriculum revision mechanism													
WP3/1	Train academic staff													
WP3/2	Develop IT infrastructure													
WP3/3	Develop teaching materials													
WP3/4	Pilot teaching MSc, PhD, LLL	<b>9</b>	<b>1X</b>	<b>1X</b>	<b>1X</b>		<b>1X</b>	<b>1X</b>	<b>1X</b>	<b>1X</b>	<b>1X</b>			<b>1X</b>
WP4/1	Develop evaluation program													
WP4/2	Monitoring by Internal Experts	<b>3</b>		<b>1X</b>				<b>1=</b>						<b>1X</b>
WP4/3	Control by External Experts	<b>1</b>								<b>1X</b>				
WP5/1	Create dissemination & sustainability plan													
WP5/2	Organize dissemination events	<b>4</b>		<b>1X</b>		<b>1X</b>		<b>1X</b>			<b>1X</b>			
WP5/3	Strengthen B2U contacts	<b>9</b>	<b>1X</b>	<b>1X</b>	<b>1X</b>		<b>1X</b>	<b>1X</b>	<b>1X</b>	<b>1X</b>	<b>1X</b>			<b>1X</b>
WP6/1	Operational management	<b>9</b>	<b>1=</b>	<b>1=</b>		<b>1=</b>	<b>1=</b>	<b>1=</b>	<b>1=</b>	<b>1=</b>	<b>1=</b>			<b>1X</b>
WP6/2	Financial management	<b>4</b>	<b>1X</b>			<b>1=</b>				<b>1X</b>				<b>1=</b>

**WORKPLAN for project year 4  
REVISED**

Activities		Total duration (number of weeks)	M1 Oct 18	M2 Nov 18	M3 Dec 18	M4 Jan 19	M5 Feb 19	M6 Mar 19	M7 Apr 19	M8 May 19	M9 Jun 19	M10 Jul 19	M11 Aug 19	M12 Sep 19
Ref.nr/ Sub-ref nr	Title													
WP1/1	Identify requirements for IS MSc													
WP1/2	Workshops for PC methodologists													
WP1/3	Analyse current MPIS curricula													
WP2/1	Update MPIS Degree profile													
WP2/2	Develop curriculum													
WP2/3	Modernize teaching approaches													
WP2/4	Develop DP & curriculum revision mechanism	<b>4</b>					<b>1X</b>	<b>1X</b>	<b>1X</b>	<b>1X</b>				
WP3/1	Train academic staff													
WP3/2	Develop IT infrastructure													
WP3/3	Develop teaching materials													
WP3/4	Pilot teaching MSc, PhD, LLL	<b>8</b>	<b>1X</b>	<b>1X</b>	<b>1X</b>	<b>1X</b>	<b>1X</b>	<b>1X</b>	<b>1X</b>	<b>1X</b>				
WP4/1	Develop evaluation program													
WP4/2	Monitoring by Internal Experts	<b>2</b>	<b>1=</b>					<b>1X</b>						
WP4/3	Control by External Experts	<b>1</b>									<b>1X</b>			
WP5/1	Create dissemination & sustainability plan													
WP5/2	Organize dissemination events	<b>2</b>		<b>1X</b>				<b>1=</b>						
WP5/3	Strengthen B2U contacts	<b>9</b>	<b>1X</b>	<b>1X</b>	<b>1X</b>		<b>1X</b>	<b>1X</b>	<b>1X</b>	<b>1X</b>	<b>1X</b>			<b>1X</b>
WP6/1	Operational management	<b>9</b>	<b>1=</b>	<b>1=</b>		<b>1=</b>	<b>1=</b>	<b>1=</b>	<b>1=</b>	<b>1=</b>	<b>1=</b>			<b>1X</b>
WP6/2	Financial management	<b>5</b>	<b>1X</b>			<b>1=</b>				<b>1X</b>	<b>1=</b>			<b>1=</b>